
Source Budget Received Remaining

Bonds Issued (2000 Series) 12,500,000 12,500,000 0

Bonds Issued (2016 Series) 220,000,000 77,500,000 142,500,000

Interest Earned 506,788 506,788 0

Other 0 0 0

Total 233,006,788 90,506,788 142,500,000

Project Budget Actual Expenditures  Encumbrances  Remaining

Grand Total 11,131,556 11,123,468 0 8,088

Stadium (16-17 General Operating Fund Only) 7,131,556 7,131,556 0 0

FF&E 0 0 0 0

Technology 0 0 0 0

Easements 0 0 0 0

Testing 0 0 0 0

Guaranteed Max Price (GMP) 7,131,556 7,131,556 0 0

Architectural & Engineering 0 0 0 0

Athletics Refresh (16-17 General Operating Fund Only) 700,000 700,000 0 0

Athletics Refresh 700,000 700,000 0 0

Fine Arts Refresh (16-17 General Operating Fund Only) 700,000 700,000 0 0

Fine Arts Refresh 700,000 700,000 0 0

Furniture Refresh (16-17 General Operating Fund Only) 300,000 292,417 0 7,583

Furniture Refresh 300,000 292,417 0 7,583

1:World (16-17 General Operating Fund Only) 2,000,000 1,999,495 0 505

1:World 2,000,000 1,999,495 0 505

Technology (16-17 General Operating Fund Only) 300,000 300,000 0 0

Technology 300,000 300,000 0 0

Project Budget Actual Expenditures  Encumbrances  Remaining

Grand Total 5,000,000 74,355 556,379 4,369,266

Athletics Turfs (17-18 General Operating Fund Only) 1,000,000 0 0 1,000,000

Athletics Turfs 1,000,000 0 0 1,000,000

Fine Arts Refresh (17-18 General Operating Fund Only) 1,000,000 74,355 556,379 369,266

Fine Arts Refresh 1,000,000 74,355 556,379 369,266

Furniture Refresh (17-18 General Operating Fund Only) 1,000,000 0 0 1,000,000

Furniture Refresh 1,000,000 0 0 1,000,000

1:World (17-18 General Operating Fund Only) 2,000,000 0 0 2,000,000

1:World 2,000,000 0 0 2,000,000

Project Budget Actual Expenditures  Encumbrances  Remaining

Grand Total 4,000,000 3,365,851 297,667 336,482

Stadium (2011 Construction Fund Only) 4,000,000 3,365,851 297,667 336,482

FF&E 0 0 0 0

Technology 336,482 0 0 336,482

Easements 0 0 0 0

Testing 563,518 439,451 124,067 0

Guaranteed Max Price (GMP) 0 0 0 0

Architectural & Engineering 3,100,000 2,926,400





Wolford 3,775,000 0 0 3,775,000

Consultant 75,000 0 0 75,000

HVAC 1,200,000 0 0 1,200,000

Refresh 2,500,000 0 0 2,500,000

Malvern 3,775,000 0 0 3,775,000

Consultant 75,000 0 0 75,000

HVAC 1,200,000 0 0 1,200,000

Refresh 2,500,000 0 0 2,500,000

McNeil 3,775,000 0 0 3,775,000

Consultant 75,000 0 0 75,000

HVAC 1,200,000 0 0 1,200,000

Refresh 2,500,000 0 0 2,500,000

Caldwell 3,775,000 0 0 3,775,000

Consultant 75,000 0 0 75,000

HVAC 1,200,000 0 0 1,200,000

Refresh 2,500,000 0 0 2,500,000

Johnson 2,500,000 0 0 2,500,000

Refresh 2,500,000 0 0 2,500,000

Health, Safety & Security 5,574,405 1,164,211 168,240 4,241,954

AED's 72,000 0 0 72,000

Cameras 1,520,408 1,164,211 168,240 187,957

Fire Alarms 3,151,689 0 0 3,151,689

Playground Equipment 500,000 0 0 500,000

Primus Locks 210,308 0 0 210,308

Sidewalks 120,000 0 0 120,000

HVAC, Roof, End of Life 16,843,574 775,458 1,033,671 15,034,445

Carpet 850,000 0 0 850,000

Electrical 368,400 0 0 368,400

Equipment 0 0 0 0

Flooring 0 0 0 0

HVAC 5,355,225 0 0 5,355,225

ITE & GE 30,000 0 0 30,000

Lighting 410,500 0 0 410,500

Paint 550,000 0 550,000

Parking 1,312,200 297,384 283,860 730,956

Plumbing 143,000 0 0 143,000

Roof 5,954,153 0 0 5,954,153

Transformer 7,500 0 0 7,500

Wash Stations 48,000 0 0 48,000

Water Coolers 230,550 0 0 230,550

Facility Upgrades 1,494,046 478,075 749,810 266,161

Boilers 90,000 0 0 90,000

Wall Finish 0 0 0 0

Transportation & Fueling 4,800,000 17,685 13,415 4,768,900

Fees & Equipment 490,000 14,540 12,860 462,600

Fencing 100,000 0 0 100,000

Fueling Center 435,000 0 0 435,000

Inflation



Project Budget Actual Expenditures  Encumbrances  Remaining

Stadium (General Operating, 2011 Bond & 2016 Bond) 69,931,556 32,131,274 35,364,662 2,435,621

FF&E 1,300,000 0 0 1,300,000

Technology 1,208,982 46,750 90,247 1,071,985

Easements 52,500 52,500 0 0

Testing 638,518 442,515 132,367 63,636

Guaranteed Max Price (GMP) 63,631,556 28,663,108 34,968,447 0

Architectural & Engineering 3,100,000 2,926,400 173,600 0

Stadium & Event Center Funding Check


